

URI Oracle-PeopleSoft e-Campus System

Key Accomplishments

February / March 2007

- The upgrade of the Human Resource Student Administration module to Campus Solutions 8.9. is on schedule and 65.5 % completed. Implementation has been moved from early spring to July 2007.
- The move of the Lippitt Machine room is scheduled for late spring 2007 provided the upgrades to the electrical and networking are completed in Tyler Hall.
- The University completed the evaluation of the business intelligence software and selected the Cognos solution to develop the business models and performance management applications to track our goals and objectives.
- We are in the process of evaluating imaging and document management software. The initial application is to work with the admission office to reduce the workload on applications and associated documents. A workflow process will provide electronic management of the documents.
- The flood in the Tyler Machine room as created the need to review the proposed design and make changes based what we learned from the rain storm that flooded the floor under the computer equipment.

April 2007

- We continue to work on the Human Resource Student Administration upgrade e to Campus Solutions 8.9 for July 2007.
- Bids have been received for the upgrade of the Tyler Machine Room and the schedule for moving equipment from Lippitt Hall to Tyler has been moved to early summer.
- We have begun development of a pilot project using Cognos data analyzer and reporting tool.
- The evaluation of the Imaging Solution has been completed and a recommendation has been made for an integrated vendor who specializes in Higher Education.

May / August 2007

- The Human Resource Student Administration upgrade to Campus Solutions 8.9 was completed the second week in July. The upgrade will have the most impact in the navigation through the PeopleSoft system for students faculty and staff.

May / August 2007 (continued)

- The renovations to Tyler Hall Computer Room are continuing and the move of the computer equipment from Lippitt Hall to Tyler will be done the second weekend in September.
- The University has begun an imaging project with Undergraduate Admissions for the recruiting class for 08. This project is the first and will be integrated with the PeopleSoft Campus solutions module. We are also beginning to work with other areas on campus to implement document management as images.
- The University is working with the Office of Higher Education and the other three schools on the True Outcomes Assessment project.
- We are working with the Cognos business intelligence software to track the performance management goals defined by Institutional Research and will expand on this during the fall 2007
- The University developed a set of standard templates for WEB pages and we have converted the PeopleSoft pages into this format.

September / October 2007

- The University developed the interface to the new Emergence response system which will go into production during November.
- The imaging project has been completed and Undergraduate Admission now scans and stores electronic copies of all documents received in support of an applicant.
- The True Outcomes assessment software has been migrated to the URI environment and made this available to Rhode Island College for the school of Business.
- We have started a project to convert the remaining university employees to the PeopleSoft Human Resource System. This project will also provide the base for any future plans for delivering payrolls to all schools.
- We are in the process of evaluating the performance on hardware and operating systems that support the PeopleSoft environment after experiencing response problems with access which began in September. The expectation is that we will need to upgrade the Hardware early next year.

